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90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (845) 695-0200 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

February 3, 2014 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for January 2014 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services 
Inc. (IES) in satisfaction of the Section VIII.35 ·requirements ofAdministrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed 
by IES on May 13, 1999. 

A "Gantt Chart" project schedule has been provided as an attachment to past monthly progress 
reports. However, as indicated in the progress report for August 2013, with the USEPA' s 
approval in August of the Remedial Investigation Report (RIR), Human Health Risk Assessment 
(HHRA), Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work 
reauirements ofthe Statement of Work SOW in the Conse . Therefore7' 
no s ec1 1c future actions have been defined at this oint for which a schedule can be shown. As 
such, a sche u e IS no me u ed with this progress report, although if specific future actions 
consistent with the Consent Order are defined, a schedule will be added to the progress report. 

1. Previous Actions in Compliance with the Order 

A. The following actions were taken to comply with the Order during the previous month: 

• Since the specific work requirements of the Consent Order have been completed and 
· approved, the only continuing work has been ongoing coordination with the USEPA 
as requested by the Agency in support of issuing the· final Record of Decision (ROD) . 

. During this reporting period, IES continued to respond to USEP A's requests for 
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miscellaneous information (e.g., RI and FS figures) for its use in preparation of the 
ROD and responsiveness summary. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated January 2, 2013. 

C. The following agency approvals were received. during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. As previously noted, with the US EPA approval of the RIR, HHRA, BERA, and FS, the 
RI/FS work requirements of the Consent Order have been met, and therefore, no specific 
future actions have been defined at this point. To the extent that the Record of Decision 
(ROD) has not yet been issued, future work may be performed as relates to comments 
received from the public participation process and the final ROD. 

B. Other information related to the progress of work: 

' • None during this reporting period. 

3. Project Schedule 

A. As noted above, there are not any work items for which a schedule can he d,efined, and 
therefore, a schedtile is not included with this progress report. If future work items 
consistent with the Consent Order are defined in the future, an updated schedule will be 
prepared and included with the progress report. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 
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• The work required by the Consent Order is completed. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• The work required by the Consent Order is completed. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P- JP Morgan Bank effective 
p , an associated Standby Trust Agreement were issued in satts action of 

the financial assurance obligations of the Order as documented to USEPA in a letter from 
dleste Wtlls, Esq. of IES,"'dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENGINEERING GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffinan, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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